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CCR No. 96-0969A Logged Date 8 / 1 7 / 9 6 Rev. A Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class I I

Title (description)  RBRs clarification text PGS-0165#A, PGS-0210#A, PGS-0290#A, PGS-0350#A, and PGS-
0420#A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0020

RTM Change x Start New Baseline

Problem
The following RBRs need clarification text added for better understanding of requirement:
PGS-0165#A
PGS-0210#A
PGS-0290#A
PGS-0350#A
PGS-0420#A

Proposed Solution
See attached Table with changes to Clarification and a_verif_stat fields.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA x Rel. A x Rel. B x Rel. IR1 MRS SMO x Subconts

A.1 Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator
L. Arneson-Foran (signed)  L. Arneson-Foran   8/20/96

Signature Date

Office QO Office Manager (signed)   Ed Nicosia   8/20/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   R. E. Clinard   8/23/96
Signature Date
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